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2 May 1979

NOTE FOR: PAO Secretarial Staff
SUBJECT:  Preparation of Final Draft for STOF Study

1. Current schedule is for the Strategic Forces and the Navy STOF
teams to complete first draft by noon on Thursday, 3 May. Air/Land STOF
team will complete its draft by COB on Thursday, 3 May. ,

2. Fwﬂ] review drafts prior to going on leave at noon
on Friday, ay.

3. Friday afternoon will be a rewrite period for the analytical
staff. Two secretaries will be asked to work on Saturday from 1200 to
1700 hours. '

4. STOF rewrites should be ready for final typing by COB on Monday,
7 May.

5. Second draft is due to m by 1000 hours on Wednesday, STATINTL
9 May. He will again review draft and make final corrections prior to

COB on Thursday, 10 May.

6. Typing of final draft will be done on Thursday and Friday.

Draft will go to | by COB on Friday, 11 May.

7. We do not anticipate any requirements for the following Saturday
or Sunday.
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9 April 1979

PROPOSED SCHEDULE FOR STOF ANALYSIS
AND WEEKLY MEETINGS

9 April Monday Develop agreed schedule for analysis and paper.

13 April Friday Develop agreed outline. STOF Team meets to
review and revise the proposed approach to the
analysis and to the paper.

20 April Friday Revise outline and guide drafters. STOF team meets
' _ to go over outlines, any available materials. and
‘intended approach, with focus on scope/quality of
analysis of the problem.

25 April ~  MWednesday Circulate completed first draft by COB to STOF
Team. ¢
27 April Friday Direct the redrafting. STOF Team meets to discuss

draft, with focus on scope/quality of analysis of
the programmatic options.

1 May Tuesday Circulate completed revised draft by COB to STOF
Team.
3 May Thursday Direct completion of the Working Draft. STOF Team

meets to discuss draft, with focus (hopefully) on
presentation of analysis of problems and options.

4 May Friday Complete Working Draft by COB.

5 May Saturday Complete any remaining typing, editing, Xeroxing,
distributing, etc.
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1 February 1979

DRAFT OQUTLINE OF PAO WORK PROGRAM

STATINTL
Name Status/Activity Schedule

Support to Operating . Navy 2/1 to 5/1
Forces

P ~v¥

SAC 3/ 2/15 to 5/15

Army/TAC 3/1 to 6/15

B. ELINT Study . Support to JEK on ELINT --

Prepare ELINT Issue Paper 5/1 to 6/15

Imageﬁy/Shutt]e . Support to JEK on imagery, to 5/15
Shuttle, and testimony

Follow-on study for 81 5/15 to 9/15
budget review

HF Modernization Ongoing study being completed.
Drafting Report (due 2/5);
then completion of any follow-
on tasks.
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Co . ’ STATINTL
& Name Status/Activity Schedule People
. E. HUHINT/DDO 1. Support to JEK testimony; to 6/15
. review Army HUMINT; prepa-
: ration of Study Plan for
DDO Study
. 2. DDO Study (?) 6/15 to 9/15
‘STATINTL F. Sjecia] Stuaies
1. Studies & Analysis Response to Congress 2/15
2. Macro NFIP Allocation -- 3/1 to 4/1
3. Study Study of Budget Process --
4, tudy Political/Economic Intelligence --
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